
Quarterly Project Report For Baseline 

FMSIB #25 
 

Agency Name and Project Title 
Walla Walla County 
SR 125/ SR 12 Interconnect (Myra Rd Ext) 

Contractor 
Project not yet advertised or awarded. 
 

Project Description 
This project will extend Myra Road to intersect with SR 12 providing a 
link to SR 125.  Currently freight must go through commercial and 
residential streets in the City of Walla Walla. Seven percent of the 
traffic on the existing route is heavy trucks. This project will cut over 3.5 
minutes from trip on the proposed five lane roadway.   
 
 
 
 
  

Recent Progress 
Right of way acquisition is continuing. The design is over 60% complete. 
 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
This project is being funded with funds from TIB and FMSIB.  This project will be completed in one phase. 
 

Environmental Impacts / Compliance  
Determining noise wall requirements and landscaping 
before SEPA determination can be completed. All permits 
have been submitted.  

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 
No federal funds have been requested at this time. 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 10/06 M/Y Permits were submitted in March. 

RW Complete 12/06 M/Y On schedule. 

Contract Advertised 11/06 M/Y On schedule 

Contract Awarded 12/06 M/Y On schedule 

Groundbreaking 2/07 M/Y On schedule 

Open to Traffic 5/08 M/Y Road is scheduled to intersect the proposed SR 12 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
$1.1 m 

$5.4 m 

$9.03 m 

$15.53 m 

 

 
Percent 
of total 

 
.07 % 

.35 % 

.58 % 

100 % 

 

2005-07 Cash Flow (expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                     __________           _________ 
                            11/05       $                    __________           _________ 
                              2/06       $                    __________           _________ 
                              5/06       $                    __________           _________ 
                              8/06                             __________           _________ 
                            11/06                             __________           _________ 
                              2/07                             __________           _________ 
                              5/07        $  750,000    ________  _           _________ 
                              6/07        $  350,000    __________           _________ 
                 Total  05-07        $1,100,000   __________           _________ 
 
Carryover of 05-07                                     __________           _________ 
 
                Total  07-09        $3,130,000     __________           _________ 
 
     GRAND TOTAL              $4,230,000      __________           _________ 

 

Agency Contact Information: David Eids,  509-527-3241 

Freight Mobility  
Strategic Investment Board 
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